

Wilmington Education Improvement Commission

Redistricting Plan Timeline

August–September	Commission presents to all four school district boards on WEIC and the planning process
September 1–14, 2015	Institute for Public Administration (IPA) develops detailed schedule and outline of plan
September – October, 2015	Commission conducts town hall meetings in all school districts on WEIC and the redistricting planning process
September 15, 2015	IPA reviews schedule, outline, and analysis plan with the Commission and Redistricting Committee
September 17, 2015	Commission presents to the State Board on WEIC, the redistricting plan schedule and outline, the defined public record, and the schedule and process for electronic and written public comment.
October 13, 2015	IPA reviews draft sections of plan with Redistricting Committee
October 15, 2015	Commission presents to the State Board an update on plan and its development.
October 20, 2015	IPA/Redistricting Committee submit sections of plan to Commission for review
November 3, 2015	IPA reviews draft plan with WEIC Leadership and Redistricting Committee
November 5, 2015	Commission leadership meets with the State Board at the State Board of Education retreat
November 10, 2015	Redistricting Committee reviews draft report with Commission
November 11–13, 2015	Commission conducts briefings on draft plan (State Board, Districts, DOE, Legislators, Governor’s Office, others)
November 17, 2015	Commission reviews draft plan and releases it for electronic and written public comment.
November 19, 2015	Commission deliver draft plan to the State Board receives draft plan with announcement of public hearing dates and locations and period and process for electronic and written public comment on the draft plan.
Nov. 17, 2015–Jan. 14, 2016	Period for State Board to receive electronic and written public comment, ending one week prior to January 21st State Board meeting.

Nov. 30, 2015–Dec. 4, 2015	tentative period for four Public Hearings
December 8, 2015	Commission meets to reviews possible revisions in draft plan
December 15, 2015	Commission approves Final Plan for submission to the State Board
December 17, 2015	Commission presents and submits Final Plan to State Board. This will be a discussion item on the State Board agenda, including public comment.
January 21, 2016	State Board Acts on Commission Redistricting Plan as a complete package
February 11, 2016	If the State Board does not approve, Commission may revise and resubmit as a complete package by February 11
March 10, 2016	If the State Board does not approve, Commission may revise and resubmit as a complete package by March 10
March 31, 2016	State Board Authority Ends

DRAFT

Wilmington Education Improvement Commission

Redistricting Plan Outline

Cover
Title Page
Publication Page
Acknowledgements
Members of the Wilmington Education Improvement Commission and Staff
Members of the Redistricting Committee of WEIC
New Castle County Districting Timeline
Transmittal Letter from WEIC Chair and Vice-chairs to Teri Quinn Gray and State Board
Table of Contents

The Redistricting Resolution For State Board Action

Executive Summary of the Plan

Part I: Redistricting Recommendations

The Path to Redistricting

Wilmington history/school district history
WEAC report
Legislation: HB148 and SB122
Charge to the Commission (as per SB122)

Guiding Principles

Commission Operations

Creating A Redistricting Plan That Embodies Guiding Principles
Role of the Redistricting Committee
Collaborations with Districts
Engagement with stakeholders
Commission Activities: meetings, surveys, focus Groups/public meetings
Research and Analysis: Including Impact Analysis

Overview of Redistricting Plan

The Plan as an Integrated Proposal

State Board Decision on the Plan as an Integrated Whole

Part II: Changing District Boundaries

Existing District Boundaries and Profiles

Narrative/Text Descriptions and GIS MAPS for the Four Districts

Profiles of Each District Under Current Boundaries: Schools/Facilities, Students, Teachers/other Educations, Other Personnel, Transportation, Budget

Proposed New District Boundaries

Narrative/Text Descriptions and GIS MAPS for the Four Districts

Aggregate Profiles of Each District Under Current Boundaries: Schools/Facilities, Students, Teachers/other Educations, Other Personnel, Transportation, Budget

Part III: Transition Plan: Implementation

Introduction

- Guiding Principles
- Over-arching Issues

Orderly and Minimally Disruptive Reassignment of Students

- Central Issues
- Action Plan/Designated responsibilities

Modifications of Governance Responsibilities

- Central Issues
- Action Plan/Designated Responsibilities

Equitable Adjustments for Educators, Administrators and Other Personnel (collective bargaining context)

- Central Issues
- Action Plan/Designated Responsibilities

Student Transportation

- Central Issues
- Action Plan/Designated Responsibilities

Engagement of Educators, Staff, Parents, District Personnel, and Community Members Through-out the Transition

- Central Issues
- Action Plan/Designated Responsibilities

Part IV: Funding Student Success: Resources for Redistricting

Introduction

- Guiding Principles
- Over-arching Issues
- Types of funding: State, District, and Local Sources

Define the Fiscal Impact of District Reorganization

Resources Required to Support of Schools with High Concentrations of Low Income Students and English Language Learners

- Central Issues
- Action Plan/Designated Responsibilities

Resources for Students with Disabilities

Resources Required to Support Redistricting Transition and Effective Ongoing Education of All Affected Students: State, Federal, and Local

- Central Issues
- Action Plan/Designated Responsibilities

Facilities, Capital Funding, and Asset Management

- Central Issues
- Action Plan/Designated Responsibilities

Resources for High Quality Early Childhood Programs and College and Career Readiness

Mobilization of Resources from All Sectors

- Central Issues
- Action Plan/Designated Responsibilities

Part V: Planning and Implementation Timeline

Year 1: 2016 – 2017

- Building upgrades
- Process Plan for Teacher/Personnel Adjustments
- Transportation/Busing plans developed
- Changes in school configuration finalized
- Transfer of Assets/Facilities
- Evaluation of Costs/Budget Impacts and Budget Plans Completed
- Mobilization of Cross-Sector Community Resource Partnerships
- Development of Supplemental Resource Plans for Schools with High Concentrations of Low-Income Students and English Language Learners
- Ongoing Parent, Educator, Community Engagement

Year 2: 2017 – 2018

- Implementation of changes in District Boundaries
- Changes in School Configurations Implemented
- Initiate Changes in Student Attendance and Feeder Patterns Implemented
- Teacher/Personnel Redistricting Adjustments Implemented
- Transportation Plan Implemented
- Evaluation of Costs/Budget Impacts and Budget Plans Updated
- Implementation of Cross-Sector Community Resource Partnerships
- Implementation of Supplemental Resource Plans for Schools with High Concentrations of Low-Income Students and English Language Learners
- Ongoing Parent, Educator, Community Engagement

Year 3: 2018 – 2019

- Changes in Student Attendance and Feeder Patterns Completed
- Teacher/Personnel Redistricting Adjustments Completed
- Implementation of Transportation Plans Completed
- Evaluation of Costs/Budget Impact and Budget Plans Updated
- Implementation of Cross-Sector Community Resource Partnerships
- Implementation of Supplemental Resource Plans for Schools with High Concentrations of Low-Income Students and English Language Learners
- Ongoing Parent, Educator, Community Engagement

Part VI: Evaluation of Impacts of Changing District Boundaries

Summary of current student population

Change in population/enrollment changes

- Enrollment trends over past 5-10 years
- Enrollment projections next 5 years
- School capacity — will new boundaries affect enrollment at schools
- *Student Assignments and Feeder Patterns*

Options and Choices for Students

Educator and Other Personnel Impacts and Adjustments

Fiscal impacts and Outcomes

Property Tax/NCC Tax District

Facilities, Material and Capital Assets

Transportation

Impact of Non-redistricting Factors: Increased Charter Enrollment

Part VII: Implementaton Roles, 2016 – 2019

The Role of the Districts

The Role of the Commission

Process for facilitating implementaiton with districts

Preocess for monitoring and reporting on implementation to State Board

Non-redistricting work of the Commission impacting effective implementation and outcomes

The Role of the Community and Community Partners

The Role of the State Board

The Role of the Department of Education

The Role of the Governor and General Assembly

Appendices

Legislation: SB122 and HB148

Red Clay Consolidated School District Preliminary Implementation Plan

Christina School District Preliminary Implementation Plan
Colonial School District Preliminary Implementation Plan
Brandywine School District Preliminary Implementation Plan
Fiscal Impact Analysis
Research Support Documents
Public and Institutional Comments
Documents of Record

DRAFT